

Agenda Item 8b: REGWG Update

The REGWG last met on 28 January 2010. At this meeting the following was discussed:

- Work Package 1: Draft Report
- Work Package 2: Progress Update
- Work Package 3: Assumptions, Scope and Methodology
- Work Package 4: Assumptions, Scope and Methodology

The next REGWG meeting is scheduled for 25 February 2010. The following table outlines the upcoming project milestones and deliverables for each of the work packages.

Milestones and Deliverables	5 Feb	12 Feb	19 Feb	26 Feb	5 Mar	12 Mar	19 Mar	26 Mar
Work Package 1								
Review and redraft draft report	X	X						
Final Report to REGWG			X	X				
Final Report to MAC (10 March 2010 meeting)						X		
Work Package 2								
Presentation and discussion of methodology and initial results to key stakeholders		X						
Key Stakeholders assess the report and provide feedback			X	X	X			
Review and redraft draft report						X		
Presentation of Draft Report to REGWG							X	



Milestones and Deliverables	5 Feb	12 Feb	19 Feb	26 Feb	5 Mar	12 Mar	19 Mar	26 Mar
Work Package 3								
Finalise studies/first draft report	X	X	X					
Present first draft report to REGWG				X				
Review studies and finalise report					X	X		
Presentation of final report to REGWG							X	
Work Package 4								
Interviews of key stakeholders.	X	X						
Review and define proposed changes to existing Technical Rules Dependent on scenarios from WP1 and recommendations arising from WP3			X	X				
Study impact of proposed Technical Rule changes on system security					X			
Present first draft report to REGWG						X		
Review and finalise report							X	X
Presentation of final report to REGWG								X